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Grant Number:
B-11-DN-29-0001

Grantee Name:
State of Missouri

LOCCS Authorized Amount:
$5,000,000.00

Estimated PI/RL Funds:
$471,930.40

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$5,471,930.40

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

A total of seven applications were received from jurisdictions containing eligible areas, totaling approximately $13.6 million in requested NSP3
funds.   As stated earlier, the State has $4.75 million available to award.  These applications were reviewed and evaluated by DED staff, and
four applications have been selected for funding. 
City of Independence: LMMH - $712,500 for Acquisition/Rehabilitation, LH25 - $712,500 for Acquisition/Rehab, $75,000 for local
administration
City of Raytown: LMMH - $700,000 Acquisition/Rehabilitation, $180,000 Redevelopment, $10,000 Demolition, LH25- $ $245,000
Acquisition/Rehabilitation, $45,000 Redevelopment, $10,000 Demolition, Local ADMIN - $60,000
St. Louis County: LMMH - $655,000 Acquisition/Rehabilitaton, $45,000 Financing; LH25-$125,000 Aquisition/Rehabilitation, $125,000
Financing; Local ADMIN - 50,000
City of St. Louis: LMMH - $712,500 Acquisition/Rehabilitation, LH25 - $237,500, Local ADMIN - $50,000
  

How Fund Use Addresses Market Conditions:

Raytown:The neighborhoods selected have a 36% high cost mortgage and 10% delinquency in foreclosure rate.  A total of 53 foreclosure
starts have occurred in this past year and there are 30 REO in the past year.  Our project will be able to improve approximately 27 properties
that are in foreclosure.
Independence:Current vacancies and increased foreclosures within the target areas can largely be attributed to the significant number of
substandard rental properties and low property values that have characterized these neighborhoods since the 1960&rsquos.  The NSP 3
program will strengthen housing market conditions by responding to an immediate need for decent, safe and sanitary; and affordable and
efficient rental housing in an established and currently underutilized residential neighborhood.  Further, NSP assisted units will be coupled with
a lease-purchase program and supportive services in order to build a customer base for market-recovery homeownership opportunities. 
St. Louis City: Market conditions in St. Louis are weak, but the city believes that affordable, energy-efficient, fully rehabilitated homes in
residential neighborhoods can jump start the market and can help stabilize resale values for other residents.
St. Louis County:Priority 1
>The County as a first priority will utilize its allocation of NSP 3 funds from the State to rehabilitate the proposed properties prior to financing
the acquisition of any additional properties.  The targeted areas for NSP 3 include within their boundaries, 13 of the homes previously acquired
under NSP 1.  These combined areas have a Total NSP 3 needs score of 16.28, the State of Missouri&rsquos minimum score being 13. 
Priority 2
>The final priority for NSP 3 funds in St. Louis County is to continue to acquire, rehabilitate and redevelop foreclosed properties within these
targeted areas.  However, no funding for new acquisitions will occur unless program income is derived from the sale of the properties in
Priority 1.  If funding becomes available through the generation of program income, and the County uses these funds to acquire additional
foreclosed units, the County will follow applicable acquisition and relocation regulations under the Uniform Relocation Act as well as
Environmental Review Records, as required following the applicable rules.

Ensuring Continued Affordability:

Long-Term Affordability  Affordability period for rental housing - rehabilitation or acquisition of existing housing per unit amount of NSP funds:
>- under $15,000 ---- 5 years
>- $15,000 to $40,000 ---- 10 years

Active

QPR Contact:Grant Status:
No QPR Contact Found
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>- Over $40,000 or rehabilitation involving financing ---- 15 years
>- New construction or acquisition of newly constructed housing ---- 20 years
Homeownership Affordability Period - Minimum period of Homeownership assistance NSP amount per-unit affordability
>- Under $15,000 ---- 5 years
>- $15,000 to $40,000 ---- 10 years
>- Over $40,000 ---- 15 years

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to health, safety, and
public welfare.  Communities participating in the State&rsquos NSP funding must determine blighted structures by declaring the use of an
existing dangerous building ordinance, building code level of violation or applicable occupancy or habitability designation and applying such
ordinance, code violation, or designation in a manner consistent with the definition.  The ordinance, code violation or designation must be
applied to the specific structure, not to the area as a whole.  The predominance of blight in an area does not allow blight to be assumed for
each structure inside the area.              A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to health, safety, and public welfare.  Communities participating in the State&rsquos NSP funding must determine blighted
structures by declaring the use of an existing dangerous building ordinance, building code level of violation or applicable occupancy or
habitability designation and applying such ordinance, code violation, or designation in a manner consistent with the definition.  The ordinance,
code violation or designation must be applied to the specific structure, not to the area as a whole.  The predominance of blight in an area does
not allow blight to be assumed for each structure inside the
area.                                                                                                                                                                                                                          
                                                   
 

Definition of Affordable Rents:

Defined as 30% of income.

Housing Rehabilitation/New Construction Standards:

Housing Rehabilitation Standards 
>              At a minimum, NSP grantees must use the Department of Economic Development Housing Quality Standards (DED HQS).  These
are available at http://www.missouridevelopment.org/pdfs/MinimumHousingRehabilitationStandards.pdf.  If a NSP grantee chooses to use
local rehabilitation standards, it must ensure that the local standard is more stringent than the DED HQS.
> All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include changes to
structural elements such as flooring systems, columns or load bearing interior or exterior walls) of residential buildings up to three stories must
be designed to meet the standard for Energy Star Qualified New Homes.
> All gut rehabilitation or new construction of mid -or high-rise multifamily housing must be designed to meet American Society of Heating,
Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the Energy Star standard
for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy).
> Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace older obsolete
products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units, refrigerators, clothes
washers and dishwashers) with Energy Star-46 labeled products.
> Water efficient toilets, showers, and faucets, such as those with the WaterSense label, must be installed.
> Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, fires).
> HUD also encourages the adoption of energy efficient and environmentally-friendly green elements as part of NSP3 program design. 
Attachment C to the NSP3 Notice describes in more detail how energy efficient and environmentally-friendly green elements can be
incorporated and additional tools on incorporating green rehabilitation standards can be found on the NSP Resource Exchange at
www.hud.gov/nspta.
          

Vicinity Hiring:

Vicinity Hiring will be addressed locally within each grant.  A summary of the steps taken to ensure vicinity hiring are detailed by grantee, taken
from each individual application, below.
Independence: In accordance with the City of Independence&rsquos planned NSP3 Section 3 program, developers who hire new employees
will be required, to the maximum extent possible, to hire workers who live in the vicinity of the NSP3 target areas, and to contract with small
businesses that are either owned or operated by persons residing in the vicinity of the project. A provision will be inserted in all development
agreements and contracts incorporating this requirement; and compliance will be monitored NSP3 by program staff. 
Raytown: The city will widely market all contracting opportunities to small businesses in the community.   
St. Louis County: St. Louis County shall to the maximum extent possible, provide for the hiring of employees who reside in the vicinity of NSP3
projects or contract with small businesses that are owned and operated by persons residing in the vicinity of the project, as evidenced by
County Ordinance.  In addition, any developer, subrecipient or contractor entering into an agreement to receive funds through the
County&rsquos allocation of NSP 3 funds shall as a participant in the program, agree to the maximum extent possible, provide for the hiring of
employees who reside in the vicinity of NSP3 projects or contract with small businesses that are owned and operated by persons residing in
the vicinity of the project.                      
City of St. Louis:  To the maximum extent possible, the City will utilize Section 3 guidelines to hire people/businesses from the local vicinity to
carry out any aspect of this activity should the need arise for additional employees or contractors.                                        
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$165,592.76

N/A

$2,796,045.07

$0.00

$148,837.75

$112,437.40

Total Obligated

$466,184.41

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,471,930.40

$0.00 $471,930.40

Match Contributed

     Program Funds Drawdown

To Date

$3,128,974.79

$5,416,184.41

$5,471,930.40

Overall

Program Income Received

$290,592.76

$335,592.76

Procedures for Preferences for Affordable Rental Dev.:

The State prioritized affordable rental development with NSP3 funding, but left it up to the subgrantees to determine the need for affordable
rental housing in the priority targeted NSP3 eligible areas.  Not all of the areas determined to be high-need for NSP3 had a corresponding high
need of more affordable rental housing.
Independence:  Utilizing a formal Request for Proposals process, all NSP3 assistance within the target areas will be prioritized for projects that
specifically focus on acquisition and rehabilitation of foreclosed properties for affordable LMMI and LH25 rental, and/or lease purchase
activities.
St. Louis County: Preference for the development of rental housing can be demonstrated by the County&rsquos NSP rental policy allowing for
the following:  Developers/Property Management providers keeping properties affordable and maintaining the properties to the standards set
for St. Louis County NSP and County or municipal building codes will receive partial forgiveness of debt at the end of the affordability period.
Upon completion of the rehabilitation, a new appraisal of the property is conducted.  At the time of completion of the rehabilitation of the
property, the Developer/Property Management Provider will enter into a Note and Deed of Trust in the amount of the appraised value, allowing
for return of annual program income after all operating expenses, including reserves have been paid.  At the maturity of the note, typically 15
years, if the property has continued to remain affordable and met the County and municipal property codes and NSP standards during the
period of affordability, 50% of the Note is forgiven.  During the period of affordability, these loans may be assumable by other Property
Management Providers that enter into agreements with The County to continue providing affordable rental opportunities until the end of the
affordability period.
St. Louis City: The City has a very low percentage of homeowners, and the sites targeted for NSP-3 rehabilitation funding are largely single-
family homes.  We believe that the best use of the funds in the City is to increase affordable home ownership both as a direct benefit to the
owner occupants and as a neighborhood stabilization strategy.  We commit to the expenditure of a minimum of 25% of NSP program funding
for rehabilitation of units restricted to households at 50% or below of area median income, and we anticipate that these will be rental units.  

Grantee Contact Information:

NSP3 Program Administrator Contact Information
>  Name (Last, First) Papen, Andy
  Email Address andy.papen@ded.mo.gov                                                                     
  Phone Number 573-751-3600    
  Mailing Address  P.O. Box 118, Jefferson City, MO 65102

$278,030.16 $3,262,229.48Total Funds Drawdown
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Independence: During the third quarter of 2013 the City worked with the developer and multiple funding partners,
including Missouri Housing Development Commission, to close the financing and undertake construction on the Mt.
Washington School Sr. Housing project.  This project requires a commitment of $800,000 in NSP3 gap financing. 
The Mt. Washington School project will result in 45 units, 8 of which will be counted as NSP assisted, of senior
rental housing benefitting households at or below 60% AMI, and a $10.6 million investment in one of
Independence's targeted Neighborhood Stabilization Program target redevelopment areas.  Completion and
occupancy is on schedule for April 2014.  The balance of NSP3 funding is being allocated for scattered site
acquisition-rehabilitation-resale of vacant properties in the immediate neighborhood surrounding Mt. Washington
School, and nearby areas of greatest need.   The City&rsquos scattered site program is being carried out under a
developer agreement with Builders Development Corporation (BDC), a non profit housing developer.  BDC has
accepted ownership of four foreclosed and abandoned single family properties purchased by the City under NSP1
and will use a combination of NSP1 Program Income and NSP3 funding to complete rehabilitation and disposition to
homebuyers, lease-purchases, or renters (last resort) at or below 120% AMI.  BDC has completed acquisition of two
additional foreclosed historic houses in the Harry S Truman National Historic Landmark District.  To date, BDC has
reached construction completion and has secured a sales contract for one homebuyer unit, has reached 95% rehab
construction completion on a second unit, and has prepared construction scopes of work and bid packets on three
historic rehab projects, two of which are still pending SHPO final approval.  BDC continued pursuit of legal petitions
submitted in the third quarter of 2012 through the Jackson County Missouri court system, seeking ownership of two
abandoned properties located in the Mt. Washington NSP project area and will pursue acquisition of these
properties for rehabilitation and resale.  Environmental review clearance was obtained for the City&rsquos NSP3
purchase of 3 more abandoned single family homes for rehab and resale, two of which are located in the NSP1
Overton Redevelopment Area.  It is anticipated that acquisition of these properties and transfer to the BDC will be
carried out in the fourth quarter of 2013.
Raytown: We currently own 12 properties, all but 1 are redevelopment properties.  We have completed and sold 4
houses. Eight of the houses are completed and ready for sale, construction is underway on the remaining 4
properties.  We have designed four of the properties as 50% and are marketing these houses for sale.   We secured
a bank construction loan to help with cash flow during construction; this eases the difficulty of moving funding

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$193,117.33

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$193,117.33

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $516,216.88

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,883,855.09

Overall Benefit Percentage (Actual)
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around in the line items which delays payments to contractors.  It also enabled us to start more houses at once and
it provided some cost savings.  In Grandview there are seven houses in the same neighborhood and there are two
houses next to each other in Sugar Creek and again in Raytown.  We have sold three properties, housing unit,
single family unit to persons under 120% and one property, housing unit, single family unit to persons under 50%. 
We purchased two properties during the quarter.   The new properties are adjacent to a neighborhood where we
have completed five houses.
St.   Louis: State NSP3 Grant 2011-DN-03 &ndash 7 units are being developed as part of the North Sarah Phase II
Project. These units are 50% complete and are part of a large rental (income-restricted) housing complex.  This
project is also using other funding sources to complete the additional units. 2 units (town houses) have been
rehabbed at 322426 Michigan. They are completed and for sale at $135,000 each.
St. Louis County: This quarter we sold one (1) property (8925 Argyle) to a qualifying household. We continued
construction on 1244 Ashford and 10060 Ashbrook. Most of our time was spent finalizing properties for assignment
to the State NSP 1 and NSP 3 grants.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11DN-STADM, NSP3 State Admin $33,222.06 $250,000.00 $109,322.04

2011-DN-01, Independence 2011-DN-01 $0.00 $1,500,000.00 $101,397.20

2011-DN-02, Raytown 2011-DN-02 $0.00 $1,653,030.40 $1,186,342.04

2011-DN-03, St. Louis 2011-DN-03 $0.00 $1,000,000.00 $880,333.00

2011-DN-04, St. Louis County 2011-DN-04 $79,215.34 $1,068,900.00 $518,650.79

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$69,993.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-DN-Cons ADM

$6,666.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$0.00

To Date

09/01/2011

N/A

$76,659.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3 Consultant ADMINActivity Title:

Project Number:

11DN-STADM

Project Title:

NSP3 State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,666.00     Program Funds Drawdown $76,659.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$6,106.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

11-DN-STADM

$26,556.06

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2011

N/A

$32,663.04

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3 State AdministrationActivity Title:

Project Number:

11DN-STADM

Project Title:

NSP3 State Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,556.06     Program Funds Drawdown $32,663.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,000.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$625,000.00

$0.00

$0.00

$0.00

$712,500.00

$101,397.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2011

Direct Benefit (Households)

$101,397.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households.   The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area.  According to the 2000 census data, area housing is 66% rental. 
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or
below 80%.

Location Description:

Activity Progress Narrative:

Independence - REHAB LMMIActivity Title:

Project Number:

2011-DN-01

Project Title:

Independence 2011-DN-01

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $101,397.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Replaced thermostats 0

0/10#Replaced hot water heaters 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$800,000.00

$0.00

$0.00

$0.00

$712,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND1-LH25

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households.   The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area.  According to the 2000 census data, area housing is 66% rental. 
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or
below 80%.

Location Description:

Activity Progress Narrative:

Independence - REHABActivity Title:

Project Number:

2011-DN-01

Project Title:

Independence 2011-DN-01

$0.00$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Replaced thermostats 0

0/10#Replaced hot water heaters 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Light  fixtures (outdoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/45# of Housing Units 8

8/45# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/45 0/0 0/45# of Households 0 0 0

0 0/45 0/0 0/45# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Raytown

Total Projected Budget from All Sources

Match Contributed

$0.00

($65,316.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RAY1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($65,316.00)

To Date

03/11/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($65,316.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

initial funds and measures were transferred into redevelopment activities for this grant. PI generated will fund proposed
activities.

Location Description:

Activity Progress Narrative:

Raytown- REHAB 120Activity Title:

Project Number:

2011-DN-02

Project Title:

Raytown 2011-DN-02

$0.00($65,316.00)Raytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units -1

0/10# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

0 0/0 0/0 0/10# Owner Households 0 0 0

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,387.98

NSP Only - LH - 25% Set-Aside Raytown

Total Projected Budget from All Sources

Match Contributed

$104,387.98

$98,826.77

$0.00

$0.00

$102,248.77

$98,826.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RAY1-LH25

$33,510.77

$0.00

$33,510.77

Jul 1 thru Sep 30, 2013

Activitiy Category:

$98,826.77

$0.00

N/A

03/11/2013

$98,826.77

To Date

03/11/2011

Direct Benefit (Households)

$98,826.77

Total Funds Expended

Responsible Organization:

$98,826.77

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Remaining funds and proposed measures were transferred to redevelopment activities for this project.

Location Description:

Activity Progress Narrative:

Raytown -REHAB 50Activity Title:

Project Number:

2011-DN-02

Project Title:

Raytown 2011-DN-02

$98,826.77$98,826.77Raytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,107,036.43

NSP Only - LMMI Raytown

Total Projected Budget from All Sources

Match Contributed

$1,107,036.43

$125,185.28

$0.00

$0.00

$1,065,802.20

$1,037,860.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RAY6

$108,430.27

$329,061.67

$108,430.27

Jul 1 thru Sep 30, 2013

Activitiy Category:

$201,724.20

$0.00

N/A

03/11/2013

$125,185.28

To Date

03/11/2011

Direct Benefit (Households)

$1,058,678.16

Total Funds Expended

Responsible Organization:

$108,430.27

Construction of new housing Under Way

Activity Description:

Redevelopment of 10 new single family homes.

Location Description:

Activity Progress Narrative:

Raytown - REDEV 120Activity Title:

Project Number:

2011-DN-02

Project Title:

Raytown 2011-DN-02

$1,037,860.87$108,430.27Raytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

14/0#Low flow toilets 0

10/0#Low flow showerheads 0

2/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

8/0#Sites re-used 0

$0.00     Program Funds Drawdown $856,953.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Housing Units 2

12/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/10# of Households 0 0 0.00

0 0/0 0/0 3/10# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,467.11

NSP Only - LH - 25% Set-Aside Raytown

Total Projected Budget from All Sources

Match Contributed

$329,467.11

($6,564.10)

$0.00

$0.00

$367,574.41

$321,404.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RAY6-LH25

$10,190.91

$73,968.73

$10,190.91

Jul 1 thru Sep 30, 2013

Activitiy Category:

$55,996.41

$0.00

N/A

03/11/2013

($6,564.10)

To Date

03/11/2011

Direct Benefit (Households)

$321,404.23

Total Funds Expended

Responsible Organization:

($6,564.10)

Construction of new housing Under Way

Activity Description:

Construction/redevelopment of five single family units for the benefit of a household at or below 50% of median income.

Location Description:

Activity Progress Narrative:

Raytown - REDEV 50Activity Title:

Project Number:

2011-DN-02

Project Title:

Raytown 2011-DN-02

$321,404.23($6,564.10)Raytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

4/0#Low flow toilets 0

4/0#Low flow showerheads 0

1/0#Units with bus/rail access 0

1/0#Units exceeding Energy Star 0

4/0#Sites re-used 0

$0.00     Program Funds Drawdown $265,407.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,216.88

N/A Raytown

Total Projected Budget from All Sources

Match Contributed

$91,216.88

$13,460.81

$0.00

$0.00

$90,737.03

$83,795.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RAY8

$13,460.81

$0.00

$13,460.81

Jul 1 thru Sep 30, 2013

Activitiy Category:

$40,737.03

$0.00

N/A

03/11/2013

$13,460.81

To Date

03/11/2011

N/A

$83,795.29

Total Funds Expended

Responsible Organization:

$13,460.81

Administration Under Way

Activity Description:

Local NSP3 administration

Location Description:

Activity Progress Narrative:

Raytown - ADMActivity Title:

Project Number:

2011-DN-02

Project Title:

Raytown 2011-DN-02

$83,795.29$13,460.81Raytown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,058.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,900.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$523,900.00

($200,000.00)

$0.00

$0.00

$523,900.00

$458,387.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO1

$63,605.97

$68,900.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$68,900.00

$0.00

N/A

03/11/2013

($200,000.00)

To Date

03/11/2011

Direct Benefit (Households)

$521,993.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of three single family units for sale at or below 120%.

Location Description:

Activity Progress Narrative:

St. Louis County - REHAB 120Activity Title:

Project Number:

2011-DN-04

Project Title:

St. Louis County 2011-DN-04

$458,387.43$0.00St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/20#Energy Star Replacement Windows 0

2/2#Efficient AC added/replaced 0

2/2#Replaced thermostats 0

2/2#Replaced hot water heaters 0

24/6#Light Fixtures (indoors) replaced 0

7/4#Light  fixtures (outdoors) replaced 0

$63,605.97     Program Funds Drawdown $453,093.40
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Activity Locations
Address County State ZipCity Status / Accept

Missouri8925 Argyle Ave 63114-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Dishwashers replaced 0

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

2/2#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -5

4/4# of Singlefamily Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 3/4# of Households 0 1 33.33

0 0/0 1/3 3/4# Owner Households 0 1 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$125,000.00

$0.00

$0.00

$250,000.00

$49,948.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO1-LH25

$15,609.37

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$125,000.00

To Date

03/11/2011

Direct Benefit (Households)

$65,557.39

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 single family units for rental at or below 50%.

Location Description:

Activity Progress Narrative:

St. Louis County - REHAB 50Activity Title:

Project Number:

2011-DN-04

Project Title:

St. Louis County 2011-DN-04

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

$15,609.37     Program Funds Drawdown $65,557.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,000.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$215,000.00

$215,000.00

$0.00

$0.00

$215,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO3

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2015

$215,000.00

To Date

01/01/2013

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - NSP3 - DEMOActivity Title:

Project Number:

2011-DN-04

Project Title:

St. Louis County 2011-DN-04

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$30,000.00

($15,000.00)

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO7

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$30,000.00

To Date

03/11/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - FINActivity Title:

Project Number:

2011-DN-04

Project Title:

St. Louis County 2011-DN-04

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$550,000.00

$480,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL1

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2011

Direct Benefit (Households)

$480,333.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of housing for sale will address NSP eligible scattered sites within the target area already held by the Land
Reutilization Authority on behalf of the City.  NSP3 funds will be used for development cost write down needed to cover the
market gap, and buyer second mortgages and down payment assistance will be provided to address the affordability gap as
needed.  All homebuyers will be required to have a minimum of eight hours of homebuyer counseling from a HUD approved
counseling agency.

Location Description:

Activity Progress Narrative:

St. Louis City - RehabActivity Title:

Project Number:

2011-DN-03

Project Title:

St. Louis 2011-DN-03

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $480,333.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 42

Monitoring Visits 0 145

Audit Visits 0 114

Technical Assistance Visits 0 38

Monitoring/Technical Assistance Visits 0 2

Report/Letter Issued 0 39
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